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IV DESCRIPTION OF THE PROJECT   To provi
 
 
V PROJECT STATUS  
 

A. Brief Summary 
Considerable progress has been made in the project sin
amount of work determining whether the equipment a
the automatic vehicle location component of the syste
August 27, 2002 for the AVL component.  It represen
system upon award. 
B. Accomplishments 
The laptop computers have been received and orders p
equipment is out on bid and will be awarded soon.  W
equipment needed to interface with them to the messa
in the next few weeks. 
C. Problems Encountered/Action Taken or Pla
The original baseline status summary was projected us
software.  Unforeseen delays in State Purchasing dete
put us off track with our original baseline status summ
D. Major Milestones (Original vs. Current Est
 

 
VI COST VS. BUDGET  
 
  Category   Budgeted

A. Equipment   567,896.
 

B. Software   212,447.
 
 

C. Telecommunications 
 
 

D. Professional/Contract Services 219,657.
 
 

E. Other Costs 
 
 
    =======

Total Project Cost  1,000,00
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de wireless mobile data to Wildlife Agents while  in the field. 
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m, all items are either ordered or received.  A RFP was mailed 
ts the final purchase and we will be able to begin installation of the 

laced for the mobile data server, software and licenses.  Mounting 
e have met with the Department of Public Safety and determined the 
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   Actual  Projected Surplus 
 

00 444,419.40     -0- 

00 125,960.00     -0- 

00 218,039.00    -0- 

= =========   ============ 
0  788,418.4 0   -0- 
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VII ITEMIZED EXPENSES AND FINANCIAL OBLIGATIONS INCURRED DURING THIS REPORTING PERIOD 
 

[Include description, unit cost, quantity, and total cost for incurred expenses such as equipment, software, and 
telecommunications.  Include contract title, name of contractor, OCR or P.O. Number, and amount for Professional 
Services and/or other Contract Services.] 

 
    Description     Qty.    Unit        Total            Vendor      Order No. 
 
Equipment  

   Laptop computers      60          4492.99      269,579.40        Conmark  3379179 
   Antenna/cables      60      55.50        3330.00        Jan Communications 3394299 
   Premier MDC Server        1       32,150.00      32,150.00        Motorola  3379379* 
   Vehicular Modem      60  2306.00    138,360.00        Motorola  3379200* 
 
 Software 
   Modem Software       2   265.00         530.00         Motorola  3379379* 
   Premier MDC S/W       1       77,730.00    77,730.00         Motorola  3379379* 
   Premier MDC Lic.     60   795.00    47,700.00         Motorola  3379379*  
 
 Professional Services 
   System Integration      1      218,039.00  218,039.00         Motorola  3379379* 

 
 * Encumbered, but not received
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